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PURGEWATER PROJECT MEETING
‘825 Jadwin/Room 590A
Hanford, Washington
- September 22, 2005
10:45 a.m. to 11:15 a.m.
. Agenda |
ApproVal of August 25, 2005 Purgewater Project Meeting Minutes (Eco-lo_gy/DOE'— :
Operational Status

Project Specific Issues

A, Interface Issues

B. Strategy Document Status |
General Discussions

Status of Acﬁons -

New Action Items -

Next Project Managers Meeting
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PURGEWATER PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 590A
Hanford, Washington

September 22,2005

Approval of August 25, 2005 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH).

Operational Status (John Winterhalder FH) _ ‘
A, There were 20,305 gallons of purgewater delivered to the PSTF in August.-

Project Specific Issues
A, Interface Issues
1. -Mr. Winterhalder reported that 200 ETF accepted the new load-in station. There
are a few punch list items to be completed. The startup phase-in date is StlH '
anticipated for December 1 or 8 2005.

B.  Strategy Document Status
1. Tony Miskho (F H) stated that the strategy document package is being prepared to
send to RL for review. Following RL’s review, the package will be sent to
~ Ecology for review.

General Discussions _

A. Mr. Winterhalder reported that water from the high technetium well at SX Farm, which is
pumped quarterly, is scheduled to be sent to ETF next Wednesday. There was a filtering
skid maintenance issue, but after discussion with the Duratek samplers, ETF agreed to
take the water without pre-filtering it. The water is basically clean, especially since the
well has been pumped more routinely in greater volumes.

Status of Actions

A. 977 -'A schedule for submittal of the closure plan will be prepared by Mr. Winterhalder
and presented at the 2005 December PMM. RL is waiting for comments from Ecology
‘regarding the proposed closure strategy for the Modutanks that was presented during the
recent Purgewater workshops. .

B. 1008 - ETF accepted the new load-in station and the remaining punch list items are being
completed.
C. 1320 - Becky Weigman (Ecology) stated that Deborah Singleton (Ecology) will provide a
_ status at the next PMM.

New Actions Items _
A There were no new actions.

Next Project Managers Meeting

A.  Thenext PMM was scheduled for October 27, 2005.



Environmental Request Information System

Task Status Re_pbrt

Group by Facility
Filtered on: Status = Gpen; Category = PMM

- Purgewater Siorage and Treatment Facility

TaskiD: 977 Fomally transmit the Modutanks Closure Plan package fo RL. Task Lead: Winterhalder, John
' Waste Stabilization and Dispesition/Purgewater Storage and Treatment Facility POC; Winterhalder, John

Classification;  Suspended ' '

Category: PMM

Project DOE Agency
Due: NA NiA NIA
Complete: NIA WA N/A
Closed Date: ‘

Bescription: Formally transmit the Medutanks Closure Plan package to RL.

Date Status

. 812212005 A schedute for submital of the closure pian will be prepared by Mr. Winterhalder and presenied atthe 2005 December

PMM. RL is waiting for comments from Ecology regarding the proposed closure strategy for the Modutanks that was
presented during the recent ngewater workshops.

8/25/2005 A schedule for submitial of the cosure plan will be provided by Mr. Winterhalder.
7/28/2005 Discussion was iniiated on the closure strategy.
6/29/2005 Ne change.
5/26/2005  Continues on hoid,
3/23/2005 Continues on hold,
2/23/2005 Continues on hold,
1/27/2005 - This action remains on hold pending the oufcome of the proposed purgewater sirategy
12/16/2004  Remains on hold.
10/28/2C004 ~ No change in status.

9/23/2004 The clasure plan package is still mtemnal to FH.  Mr. H'ﬂdehrand (DOE) requested that Mr, Wi’nte;halder schedule a
meeting after Octaber 1, 2004, for discussion.

8/26/2004  The closure plan package is stifl infernal to FH. . This action remains open pendlng & determinaticn of the s’trategy
document. :

712912004 Submitial will be deferred pending determination on the strategy document.

4/22/2004 The closure plan package is st internal to FH.

3/18/2004  FH wit make additional administrative changes and have the Closure Plan ready for submlttal to RL by 5/27.
1/22/2004 The closure plan package is sfill at FH.

12/4/2003  The closure plan package will be ready to submit to RL s soon as the transmlttal fefter is prepared. This action will
remain open.

10/30/2003  Aclion opened.

10/24/2005; 9:04:30 AM



Environmental Request Information System

‘Task Status Report

Group by Facility
Filtered on. Status = Open; Category = PMM

Purgewater Storage and Treatment Facility

Task ID: 1008 _Provide status on the ETF upgrades to receive purgewster. Taskbead: Szelmeczka, Roger
Waste Stabil-ization and Disposiion/Purgewater Storage and Treatment Facility POC: Szelmeczka, Roger
Giassification: . Open
Category: - P

Project BOE Agency
Due: NfA N7A NIA

Complete: N/A NiA NIA

Closed Dais: _ ‘

Description: Provide stafus on the ETF upgrédes fo receive purgewater,
Date Status )
9[22/2005 ETF accepted the new foad-n station. The remaining punch list items are being compileted.
8/25/2005 No change.
71282005 Construction of the load-in station modfication is apprommate[y 95 percent cemplete.
6/29/2005 Construction of the load-in station modification-is approximately 90% complete.
5/26/2008  Construction of the load-in station modification is engoing,
3/23/2005  Construction of the load-in/ load-out stafion is engoing.
2123/2005  The construciion schedule was provided to Ecology. Compietion of the major tasks are on frack.
1/27/2005  The foundatior is being prepped. It was agreed to pmvidé Ecology a compietion percantage at the next PMM.
12/16/2004  Construction is on-going.
10/28/2004  The load-in station construction is on hold due o omission of the waterstops in the ravised drawings.
9/23/2004  The 30 persent design review meeting was held this week and comments ate being incorporated. Construction has

started on the load-in station.
826/2004 Construstion is expected to begin the week of 8/30/04.
7125/2004 Construction on the upgrads project is on hold pending resolution of cost estimates.
412212004 Construction on the upgrade project is anficipated {o begin no fater than July 1, 2004 and expected o be completed by
) the end of September 2004. .
/18/2004 The scheduie for engineering changes-and desxgn will be provided at the next mesting.

1/22/2004  Taskopened.

Task iD; 1320 Meeting to discuss combining RCRA and CERCLA purgewaters Task Lead: Singleton, Deborah
Waste Stabilizafion and Disposition/Purgewater Storage and Treatment Facfity POC: Winterhalder, John
Classificatiom;  Open
Category: PMM

Project DOE Agency
Bue: NfA N/A NiA
Complete: N/A NiA N/A
Cloged Date: '
Description: Schedule a meeting o discuss combining RCRA and CERCLA purgewaters. Ecology witt provide RL a list of working bullets regardlng

information it will be expecting.

Date

9/22/2005
8/25i2005
7/28/2005
6/29/2005
5/26/2005
3/23/2006

Status

Becky Weigman {Ecology} stated that Deborah Singleton {Ecology} will previde a status at the next PMM.
A meeiding was held and the results wili be discussed at the September PMM.

Ecology will schedule a meeting within the next two weeks to discuss intemaliy.

No activity.

Ne activity.

Task opened.

10/24/2005; 9:04:30 AM
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